COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/25/2006

ESTIMATE SUMMARY 09:43:02
CONTID: C15070R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15070R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 45 WORK DAYS
Intersec Impr SH 340 & 20 3/4 PERCENT TIME: 115.56 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 340A-011
Intersec Impr SH 340 & 20 3/4
NAME OF ROAD: 340A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 12/30/2005 DATE TIME STARTED 09/26/2005
2273 RIVER ROAD DATE LET 08/11/2005 DATE WORK BEGAN 09/26/2005
DATE AWARDED 08/19/2005 DATE TIME STOPPED 12/16/2005
DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED 12/16/2005
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 09/26/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 651,137.31 PARTICIPATING $ 651,137.36 $ 15,193.13
AWARD PROJECT AMT:  $ 674,019.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 651,137.36 15,193.13
FUNDS AVAILABLE: $ -0.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 651,137.36 15,193.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,110.30 0.00
SECURITIES ENCUMBERED 10,000.00 0.00
NET EARNINGS 651,027.06 15,193.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 651,027.06 15,193.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,193.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15070R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - SECTION 1

0005 201-00000 *CLEARING AND GRUBBING 0.600 0.600
LS 0.000 0.00
5,000.00000 0.600 3,000.00
0010 202-00035 *REMOVAL OF PIPE 139.000 139.000
LF 0.000 0.00
30.00000 139.000 4,170.00
0015 202-00090 *REMOVAL OF DELINEATOR 12.000 12.000
EACH 0.000 0.00
12.20000 12.000 146.40
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 537.000 537.000
sy 0.000 0.00
13.50000 537.000 7,249.50
0025 202-00810 *REMOVAL OF GROUND SIGN 10.000 10.000
EACH 0.000 0.00
30.50000 10.000 305.00
0030 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,744.000 2,744.000
(4 0.000 0.00
30.75000 2,744.000 84,378.00
0035 203-01100 PROOF ROLLING 2.250 2.250
HOUR 0.000 0.00
90.25000 2.250 203.06
0040 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
90.50000 0.000 0.00
0045 203-01597 *POTHOLING 12.500 12.500
HOUR 0.000 0.00
185.00000 12.500 2,312.50
0050 208-00006 EROSION LOG (SPECIAL) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 10.000 10.000
HOUR 0.000 0.00

82.00000 10.000 820.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - SECTION 1
0060 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0065 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000
EACH 0.000 0.00
245.00000 6.000 1,470.00
0070 210-04010 *ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
525.00000 3.000 1,575.00
0075 210-04050 *ADJUST VALVE BOX 6.000 6.000
EACH 0.000 0.00
220.00000 6.000 1,320.00
0080 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 2,954.570 2,954.570
TON 0.000 0.00
14.30000 2,954.570 42,250.35
0085 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,660.600 1,660.600
TON 0.000 0.00
17.75000 1,660.600 29,475.65
0090 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 146.790 146.790
TON 0.000 0.00
18.50000 146.790 2,715.62
0095 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.000 4.000
TON 0.000 0.00
550.00000 4.000 2,200.00
0100 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,373.040 1,373.040
TON 0.000 0.00
39.90000 1,373.040 54,784.30
0105 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 78.310 78.310
TON 0.000 0.00
325.00000 78.310 25,450.75
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 411.000 411.000
GAL 0.000 0.00
4.00000 411.000 1,644.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - SECTION 1

0115 420-00510  GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 504.000 504.000
sy 0.000 0.00
13.50000 504.000 6,804.00
0120 603-10120  *12 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
47.00000 60.000 2,820.00
0125 603-61120  *12 INCH FLEXIBLE PIPE 66.000 66.000
LF 0.000 0.00
164.00000 66.000 10,824.00
0130 612-00001  *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
24.00000 10.000 240.00
0135 612-00002  *DELINEATOR (TYPE II) 2.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0140 613-05000  *DIRECT-BURIAL CABLE 206.000 206.000
LF 0.000 0.00
9.75000 206.000 2,008.50
0145 613-30400  *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 -1.000
EACH 2.000 6,100.00
3,050.00000 1.000 3,050.00
0150 613-40000  *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0155 613-70400  *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 -1.000
EACH 2.000 1,460.00
730.00000 1.000 730.00
0160 614-00011  *SIGN PANEL (CLASS I) 84.750 82.250
SF 2.500 73.13
29.25000 84.750 2,478.94
0165 614-01503  *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 10.000 10.000
EACH 0.000 0.00

185.00000 10.000 1,850.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - SECTION 1
0170 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 5.000 5.000
SLIPBASE)
EACH 0.000 0.00
550.00000 5.000 2,750.00
0175 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
0180 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
46,000.00000 1.000 46,000.00
0185 627-00005 *EPOXY PAVEMENT MARKING 24.420 24.420
GAL 0.000 0.00
183.00000 24.420 4,468.86
0190 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 208.500 208.500
SF 0.000 0.00
11.00000 208.500 2,293.50
0195 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 84.000 84.000
SF 0.000 0.00
9.15000 84.000 768.60
0200 629-01001 SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
0205 630-00000 *FLAGGING 1,884.250 1,884.250
HOUR 0.000 0.00
26.00000 1,884.250 48,990.50
0210 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 30.000
DAY 0.000 0.00
61.00000 30.000 1,830.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 44.000
DAY 0.000 0.00
610.00000 44.000 26,840.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 26.000
EACH 0.000 0.00
36.50000 26.000 949.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - SECTION 1

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000
EACH 0.000 0.00
36.50000 34.000 1,241.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 43.000 43.000
DAY 0.000 0.00
150.00000 43.000 6,450.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 85.000 85.000
EACH 0.000 0.00
50.00000 85.000 4,250.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 3.000
EACH 0.000 0.00
50.00000 3.000 150.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0250 630-80380 *TRAFFIC CONE 127.000 127.000
EACH 0.000 0.00
12.00000 127.000 1,524.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70025 F/A QUALITY INCENTIVE PAYMENT -2,397.820 -2,397.820
FA 0.000 0.00
1.00000 -2,397.820 -2,397.82
0430 900-00022 ADDED ITEM (SQUARE YARD)/ (CMO 002) (MCR LINE ITEM #1) 451.000 451.000
GEOGRID BX 1100
SY 0.000 0.00
4.85000 451.000 2,187.35
0435 900-00006  ADDED ITEM (DOLLAR)/ (CMO 003) OVERWEIGHT TRUCK -20.000 -20.000
PENALTY
DOL 0.000 0.00

1.00000 -20.000 -20.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - SECTION 1
0440 612-00003 DELINEATOR (TYPE III) (CMO 003) (MCR LINE ITEM #2) 1.000 1.000
ADDED ITEM
EACH 0.000 0.00
45.65000 1.000 45.65
0445 900-00005 ADDED ITEM (DAY)/ (CMO 005) LIQUIDATED DAMAGES -7.000 -7.000
DAY 0.000 0.00
1,086.00000 -7.000 -7,602.00
0450 900-00006 ADDED ITEM (DOLLAR)/ (CMO 006) ASPHALT CEMENT (PG -4,586.340 -4,586.340
64-28) PRICE REDUCTION
DOL 0.000 0.00
1.00000 -4,586.340 -4,586.34
CAT 0200 CURRENT AMT 449,322.87 $ 7,633.13$ 449,322.87
CAT NO0201 ROADWAY - SECTION 2
0270 201-00000 *CLEARING AND GRUBBING 0.400 0.400
LS 0.000 0.00
5,000.00000 0.400 2,000.00
0275 202-00035 *REMOVAL OF PIPE 76.000 76.000
LF 0.000 0.00
30.00000 76.000 2,280.00
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 439.000 439.000
sy 0.000 0.00
13.50000 439.000 5,926.50
0285 202-00810 *REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
30.50000 4.000 122.00
0290 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,422.000 1,422.000
cy 0.000 0.00
30.75000 1,422.000 43,726.50
0295 208-00006 EROSION LOG (SPECIAL) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0300 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SECTION 2
0305 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000
EACH 0.000 0.00
245.00000 5.000 1,225.00
0310 210-04050 *ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
220.00000 4.000 880.00
0315 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 1,810.910 1,810.910
TON 0.000 0.00
14.30000 1,810.910 25,896.01
0320 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 805.070 805.070
TON 0.000 0.00
17.75000 805.070 14,289.99
0325 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 74.660 74.660
TON 0.000 0.00
18.50000 74.660 1,381.21
0330 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,143.070 1,143.070
TON 0.000 0.00
39.90000 1,143.070 45,608.49
0335 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 65.860 65.860
TON 0.000 0.00
325.00000 65.860 21,404.50
0340 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 274.000 274.000
GAL 0.000 0.00
4.00000 274.000 1,096.00
0345 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 171.000 171.000
sy 0.000 0.00
13.50000 171.000 2,308.50
0350 603-10120 *12 INCH CORRUGATED STEEL PIPE 140.000 140.000
LF 0.000 0.00
47.00000 140.000 6,580.00
0355 613-05000 *DIRECT-BURIAL CABLE 53.000 53.000
LF 0.000 0.00
9.75000 53.000 516.75
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SECTION 2
0360 613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 -1.000
EACH 2.000 6,100.00
3,050.00000 1.000 3,050.00
0365 613-40000 *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0370 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 -1.000
EACH 2.000 1,460.00
730.00000 1.000 730.00
0375 614-00011 *SIGN PANEL (CLASS I) 39.000 39.000
SF 0.000 0.00
29.25000 39.000 1,140.75
0380 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 7.000 7.000
EACH 0.000 0.00
185.00000 7.000 1,295.00
0385 627-00005 *EPOXY PAVEMENT MARKING 16.280 16.280
GAL 0.000 0.00
183.00000 16.280 2,979.24
0390 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 107.000
SF 0.000 0.00
11.00000 107.000 1,177.00
0395 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 80.000 80.000
SF 0.000 0.00
9.15000 80.000 732.00
0400 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 1.000
EACH 0.000 0.00
914.00000 1.000 914.00
0405 629-01031 SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
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PCN: 15070R-BID ESTIMATE RUN 01/25/2006
PROJECT: STA 340A-011 ESTIMATE NO: 0004 09:43:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SECTION 2
0410 700-70200 F/A POWER LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 188,114.44 $ 7,560.00 8% 188,114.44
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0415 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0420 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT $ 13,700.00 $ 0.00$ 13,700.00
PROJECT TOTAL CURRENT AMT $ 651,137.31 $ 15,193.13 $ 651,137.31



